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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP- 8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1, 508,620 08/16/16 0%
11- 263314 0.2 M LE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1,391,226 09/01/16 0%
STBG 1 008- (108) E L ANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $11,880 08/19/20
-0 ORANGE ~ CA 92705 (858) 467- 4084

(714) 939- 6600 PLANT EST
HEL4 SATI S
11-1 MP- 8- 40. 4/ 45. 5 IN | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362, 778 03/01/17 57%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $46, 162,959 03/ 24/ 17 62%
ACl M 0082- (109) E $7,543,719 12/19/19

SEPARATI ON TO 0.6 M LE WEST COF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR ~ CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200

HA22
11-1 MP- 8-83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES VEST COFFMAN SPECI ALTI ES, | NC. HERNANDEZ DANI EL $39, 819, 934 03/ 21/17 66%
11-418524 OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $40, 003,540 05/31/17 98%

ACI M 008 -(110)E 04 LBY ROAD OVERCROSSI NG TO 0.7 M LE | MPERI AL, CA 92251 $81,398 07/31/19

-0 WEST OF ROUTE 8/ 18 Sgggig?ﬂg‘g 92126 (760) 355- 8666
PAVEVENT REHABI LI TATI ON (858) 536-

HA22
11- 1 MP-86- 20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY — CORTEZ, CARLOS $4,108, 075 04/23/18 61%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $478, 723 22; 1% ig 12%
TO BRANDT ROAD AND FROM 0.2 M LE | MPERI AL, CA 92251
SOUTH OF B STREET TO MARTI N SQ'S\'SD'SESOSGSS 92121 (858) 688- 1423 SUSPENDED
M LL AND REPLACE W TH RUBBERI ZED (858) 587-
11- | MP- 86- 24. 7/ 65. 2 IN | MPERI AL COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718, 718 04/ 19/ 18 56%
11-2M014 LOCATI ONS CALI FORNI A, | NC DANI EL $599, 087  05/03/18 0
' e $290,496 12/31/18 9%
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET 722 E BARIONI, BLVD ’
TEMPE AZ 85282 ':ZER;:;’ 8602692251
(602) 437-1711 (760) 355-
11-1 MP-111-1.2/8. 3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY, | NC. GARCI A TORRES, VI CENTE $17,975,341 03/ 22/18 37%
11-2No104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $7,646,941 04/11/18 43%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE | MPERI AL, CA 92251 $2,492,128 06/14/19
98 FROM ROCKWOOD AVENUE TO 0. SYLMAR ~ CA 91342 (760) 355- 1350

RUBBERI ZED HOT M X ASPHALT ( RHVA) (818) 362- 9200
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/29.5 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 590,391  03/23/ 18 95%
11-2No284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETVWATER ROAD $5, 361,783  04/06/18 96%
AVENUE OVERCROSSI NG 11095 SW I NDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977 $46,117  12/28/18
REMOVE AND REPLACE ALL TRAFFI C .
TUALATIN OR 97062 (858) 688- 1433 SUSPENDED
(503) 885- 0420
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERI NG I NC  LAMAN MATTHEW $2, 584,563 05/10/ 17 63%
11- 410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2,139,751  05/30/17 83%
ACST- X073- (121) E ROADSI DE SAFETY | MPROVENENTS SPRING VALLEY CA 91977 $0 02/28/19
--0) SAN DI EGO CA 92131 (858) 688. 1573
(858) 860- 5300
HA22
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VARI QUS BC TRAFFI C SPEC! ALI ST ROSAL PURI SI MO $7, 202, 464 07/ 26/ 17 81%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $6§2§f'{3§ 3252251; 84%
OVERHEAD S| GN REPLACEMENT SOUTH :
ORANGE CA 92865 X;:;968§A122284
(714) 974- 1190
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, I N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/02/ 16 84%
11-244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,568,975 12/21/16 97%
ACNH Ol 00- (634) E $23,251 03/25/19
VARI QUS LOCATIONS FROM 0.1 M LE SPRI NG VALLEY, CA 91977
-0 SOUTH OF CORONADO AVENUE OV SAN DI EGO  CA 92126 (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND  (858)536-3100
HB4N
11-SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 71%
11-002714 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $733,659  11/12/15 87%
STF;'OOS -(631)E OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137  SAN DI EGO, CA 92111 $4,002  12/11/19
- TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 305,518  12/18/ 14 75%
11-0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRI VE $65, 560, 383  01/12/15
NHPI - 0051- ( 625) E 2863 CARMEL VALLEY $314 470 06/27/19  100%

LUB2- 11 1- (9E)

--0)
HE11

OVERCROSSI NG TO SORRENTO VI ADUCT
REPLACE BRI DGE/ RECONSTRUCT RAMPS

SAN MARCCS CA 92078
(760) 916- 9100

ROAD
DEL MAR CA 92014
(858) 720- 2112
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District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6,321,720 03/23/18  100%
11-2No294 GENESEE AVENUE OVERCRCSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $3, 583,233 04/09/18 56%
SAN DI EGOY ORANGE COUNTY LI NE ROAD $923,564  12/14/18
) ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C DEL MAR CA 92014 OVER RUN
(714) 974- 1190 '
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 90%
11- 282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $801,593 08/04/15 94%
STPI - 005 -(630)E RCROS $3,115 04/ 05/ 19
ROAD UNDE SING SAN DI EGO CA 92121 SAN DIEGO,  CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $244, 684,391 12/ 22/ 16 49%
11-2T72174 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $134,502,035 01/13/17 5506
f:"\\g:‘g' :&62'(213)1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADO/S DR DEL MAR CA 92014 $4,331,902  10/15/21
(6) RD. SAN A CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY CCS
HB5 (951) 232- 3522
11- SD-5-38. 1/ 39. 3 WETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $89, 310, 421  11/21/17 27%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $44$g$g, ;gg (1)615; géj % 50%
BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 '
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS, - CA 92078
(951) 232- 3522
11- SD- 5- 39. 4/ 40. 9 IN SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 362, 000 03/ 09/ 18 84%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $2;$§$2, ééf 825 ig; 12 45%
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOAS DRIVE  AVE. . BLD B '
CMC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 (C'Qgg’; Zgé (1::822007
(760) 916- 9100
11- SD-5-51. 2/ 51. 5 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON GHAZI ALAM SULTAN $2, 624,603 08/01/18 8%
11- 424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $242,588 09/06/18
HSNH- X073- ( 131) E 817 SVEETWATER ROAD $242 588 03/13/19 9%

--0

H GH FRI CTI ON SURFACE TREATMENT

SAN DI EGO CA 92121
(858) 587- 3600

SPRI NG VALLEY, CA 91977
(619) 602- 0333
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-.3/1.7 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARMER BRANDON $8,535,676 11/02/17 39%
11- 414804 4,351,437 11/28/17
OVe 008- (324) E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $ 5990" a08 03; 05; e 51%
UNDERCROSSI NG TO 0.5 M LE WEST OF Sul TE 206 ’
-0 HOTEL Cl RCLE DRI VE UNDE S§?8D'5§§D36§§ 92121 SAN DI EGO, CA 92105
HBL SAFETY | MPROVEMVENT WESTBOUND | -8 ( ) ) (858) 688- 1375
11- SD-8-5. 4/ 10. 6 IN SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COVPANY  AMTEY SHRI KANT $5,528,357 09/26/16  100%
11-237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $5,426,784 10/13/16 98%
NHPI - 008- (321) E $0 10/31/18
WEST OF FAI RMOUNT AVENUE SAN DI EGO CA 92121 SAN DI EGO CA 92111 10/ 29/ 18
-0 UNDERCROSSI NG TO FLETCHER PARK 858) 587. 3600 (858) 688- 1575 OVER RUN
EXTEND FO COMVUNI CATI ONS; | NSTALL ~ (858) 587~
HB4N
11- SD-8-9. 0/ 15. 3 I N SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEEST, | NC. W LLI AVSON, JOHN $16, 644, 145 10/ 31/ 17 37%
i\é ;‘/{38(7)8;1_ 23) E VEST OF LAKE MJURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $15é§>ég, gg? (1)5 gg; %(7) 88%
(323) OVERCROSSI NG | N SAN DI EGO TO  JOHNSON EL CAJON, CA 92021 :
-0 AVENUE UNDERCROSSI NG | N EL C SAN MARCOS ~ CA 92078 (858) 688- 1580
PAVEMENT REHABI LI TATI ON (760) 916-9100
HA22
11- SD-8-19.8/20. 1 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENGI NEERI NG INC  GHAZI ALAM SULTAN $2,507,440 05/17/18 23%
11-405804 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $227,022  06/25/18 9%
ACNH X073- (129) E UPGRADE PEDESTRI AN RAVPS SPRING VALLEY. CA 91977 $0 05/15/19
--0) SAN DI EGO CA 92131 519) 602 0333’
(858) 860- 5300 (619) 602- SUSPENDED
HB71
11- SD-8-/18. 4 IN SAN DI EGO COUNTY AT VAR QUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI ND $10, 120, 000 12/22/17 57%
11- 419104 LOCATI ONS 550 GREENVI LLE ROAD 2863 CARMEL VALLEY $5,171,089 01/18/18 510
ACST- X073- (125) E OVERHEAD S| GN REPLACENENT NORTH oD $860, 808 05/ 29/ 19
--0) LI VERMORE CA 94550 DEL VAR CA 92014
(925) 245- 1300 '
(858) 688- 1384
11- SD- 15- . 4/ M20O I'N SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANNU, ARASHDEEP $4, 664, 134 03/ 22/ 18 98%
11-2N0154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. $4,511,455 04/17/18
817 SVEETWATER ROAD $257. 146 12/28/18  °%

State of California Department of Transportation

ROUTE 56.

RESTRI PE ALL DELI NEATI ON SUN VALLEY = CA 91352

(818) 834- 8199

SPRI NG VALLEY CA 91977
(858) 688- 1433
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 10. 9/ 19. 5 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON ART, PANNU $5, 543,047 09/ 26/ 18 0%
11-2No144 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $0  10/22/18 0%
PCC SLAB REPLACEMENT $0
SAN DI EGO CA 92121
(858) 587- 3600
11- SD- 15- 20. 0/ 54. 3 IN SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5,935,983 03/06/18  100%
11- 2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARVEL VALLEY RD $5;$%§§'g$g fﬁ; gg; ig 98%
LI NE. DEL MAR , CA 92014 '
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON .
(714) 974- 1190 (858) 688-1376 OVER RUN
11-SD-52-3.8/5.1 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON $11,589, 913 10/18/18 0%
11-419504 LOCATI ONS 6465 MARI NDUSTRY DRI VE $0 11/08/18 0%
BLNH-X073- (133) E PAVEMENT REHABI LI TATI ON. $0
--0) SAN DI EGO CA 92121
(858) 200- 3660
HA22
11-SD-52-3.9/6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1,087,950 04/20/18  100%
11- 292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $866,537 05/18/18 80%
ACNH P052- (018) E $7,130 11/27/18
163/ 52 SEPARATI ON. VS 62
-0 STORMMTER M Tl GATI ON - MEDI AN SAN DI EGO  CA 92121 SAN DI EGO, CA 92111 OVER RUN
(858) 587- 3600
(858) 467- 4084
11- SD-52- 13. 3/ 14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $1, 043,510 07/09/ 18 30%
éh;—lGélzéggg—(Ole SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE 2863 CARVEL VALLEY ﬁig’ 84512 825 825 12 34%
"0 UNDERCROSSI NG TO M SSI ON GORGE ROAD SAN DI EGO CA 92191 ROAD '
UNDERCRGCSSI NG 858) 200- 3660 DEL MAR, CA 92014
CONSTRUCT MEDI AN BARRI ER ( ) ) (858) 688-1518
11- SD-67- 4. 6/ 19 I'N SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COVPANY  NABI ZADEH, MEHRDAD $4,393,723 12/12/16  100%
il- 40;%%_(707)6 POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARMEL VALLEY RD $4, 277, 6% 2(1)5%5 i; 97%
oHE GARDENS OVERCROSSI NG TO SHADY QAKS DEL MAR, CA 92014
--0) SAN DI EGO CA 92121
DRI VE. (858) 688- 1518 OVER RUN

I NSTALL CENTERLI NE CHANNELI ZERS, (858) 587- 3600

HB1
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75- 20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO HVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8,524, 667 11/16/17 43%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $1,741,147 01/04/18 20%
ACNH- PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $266,495 07/17/19
0 . VISTA CA 92081 SAN DI EGO, CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD-75-21.0/ 21. 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 090,581 09/01/15  100%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE 7177 OPPORTUNI TY ROAD $18, 979,782 09/14/15 o
STPNH -( )P $67,822 05/31/19
5044- E 0O GLORI ETTA BAULEVARD JORDAN MN 55352 SAN DIEGO. CA 92111
) ) PAI NT STEEL SURFACES AND BUI LD B}
(952) 447- 6025 (858) 688- 1526
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1, 450, 000 06/ 01/ 18 47%
LTI e ONRIEIS RN .3 MIESOTO 3 MIEINC 7177 CePCRTUNTY 190451 0028 1
0 (136) N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 :
° .4 MLE WO SO M (858) 467- 4086
SR- 76 EAST PLANT ESTABLI SHVENT VISTA  CA 92081
HB32 (760) 479- 4210
11- SD- 76-22. 2/ 40 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1, 443,817 11/17/17 95%
i(lz_s%?gcl)gg-(osl) c LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD $5;g, ;Ig g; %g; i; 38%
0 LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR CA 92014 :
o BRI DGE RAI L UPGRADES B}
IRVINE CA 92606 (858)688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 313,540 02/ 27/ 17 49%
11- 405704 0.3 MLE WEST OF TO 0.4 MLE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY VAY $4, 898,064 04/12/17 89%
SSTG- S076- ( 030) VALLEY CENTER ROAD. $271,793 11/22/19
0 . ESOONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN .
(760) 204- 0974 (760) 639- 4430 SUSPENDED
HB1
11- SD- 78-37. 3/ 60. 3 IN SAN DI EGO COUNTY I N AND NEAR SAN CALMEX ENG NEERI NG | NC NABI ZADEH, MEHRDAD $10, 622, 402 04/ 23/ 18 87%
11- 2N0224 DI EGO FROM FLORA VI STA DRI VE TO WEST 2764 S VI STA AVE 2863 CARMEL VALLEY RD $10$é§g, g;; f{g; ﬁ; ig 94%
HAVERFORD ROAD AND FROM 0.2 M LE EAST BL NGTON  CA 92316 DEL MAR CA 92014 !
OF MAGNCLI A AVE TO (858) 688- 1518

RUBBERI ZED HOT M X ASPHALT OVERLAY. (909) 546-1311
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 79-31. 3/ 31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG INC  LABRADOR, ALBERT $1,179,834 05/22/18 0%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 871 N. BROADWAY 23 82; gg; 12 0%
AND AT SOME CREEK BRI DGE. SAN DI EGO CA 92131 ESCONDI DO CA 92025
REHABI LI TATE BRI DCE DECK. (858) 860- 5300 (760) 796- 4072
11- SD- 79- 34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MVERCADO VI CTCR $1,398,902 01/08/18  100%
i\&#};g%-(OM) c SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $ggg, g;i f{g; gi; ig 46%
0 AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES ROAD :
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 Dg';sM??O 5,1«42:2014 OVER RN
HA21 (949) 252- 0441 (858) 720-
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 377,175 04/ 23/ 18 99%
}}\(1:;5?\'0835;3_(045) c FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $6:$§§$'§§’§ 2?5 %25 12 95%
0 JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. CARLSBAD  CA 92008 EL CAJON, CA 92021 '
BONDED WEARI NG COURSE OVERLAY (760) 444- 1032 (858) 688- 1551
11- SD-94-5. 8/ 9. 3 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL W LLI AVSON, JOHN $2, 674,302 01/11/18 86%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $1, 384,696 02/09/18 9
ACNH- P094- ( 065) E $244. 302 05/24/19 2%
0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES EL CAJON, CA 92021 '
o OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS | RVINE  CA 92606
HA21 (949) 252- 0441
11- SD-94- 7.2/ 10. 5 IN SAN DI EGO COUNTY | N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP, PANNU, ARASHDEEP $3, 209,313 08/ 06/ 18 7%
i&‘:&é%‘ 130 & VARI OUS LOCATI ONS FROM 0.6 M LE VEST | NC. 817 SWEETWATER ROAD 21121 ;gg 325 g%j %g 4%
0 -( ) OF COLLEGE AVE. UC TO CAMPO ROAD ON- 32 EDELMAN SPRI NG VALLEY , CA 91977 !
o RAVP UC. (858) 688- 1433
| MPROVE MAI NTENANCE WORKER SAFETY I RVINE  CA 92618
HA28 (949) 299- 1400
11- SD- 94- 59. 6/ 60. 2 I N SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVMPANY W LLI AVSON, JOHN $4, 201,238 09/07/ 16 87%
ié_s%?gégg-(me) FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $3, 29198, gig 82; gg; ig 93%
--0) KUNEYAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118 '
CURVE REALI GNMENT (858) 688- 1580

(760) 444- 1032
HB1
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-125-9.8/12. 4 I'N SAN DI EGO COUNTY | N AND NEAR WESTERN RI M CONSTRUCTORS, | NC. LAMAN, NMATTHEW $2,892,286 08/07/17 47%
11-292004 LEMON GROVE FROM PARADI SE VALLEY ROAD621 S ANDREASEN DRIVE, SU TE 817 SWEETWATER ROAD $2, 754,535 08/29/17 95%
ACNH- P125- (019) E $374,503 12/31/19
0 OVERCRGCSSI NG TO 0.3 M LE NORTH COF ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
TROY STREET OVERCROSSI NG (858) 688- 1526

STORMAMTER M TI GATI ON - NEDI AN (760) 489- 4328

11- SD- 125-13. 8/ 13. 8 IN SAN DI EGO COUNTY I N LEMON GROVE  PETERSON- CHASE GENERAL LAMAN, MATT $1, 504, 628 09/ 26/ 18 0%
11-418004 AND LA MESA ON ROUTE 94 AT ENG NEERI NG CONSTRUCTI ON, | NC. $0 11/08/18 0%
SNHG- X073- (132) E $0 ?
MASSACHUSETTS AVENUE UNDERCROSSI NG 16351 CONSTRUCTI ON Cl RCLE VES
-0 AND ON ROUTE 125 AT PANORAVA UNDE
CONSTRUCT OUTER SEPARATI ON BARRIER | RVINE  CA 92606
(949) 252- 0441
11- SD- 163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,042,108 01/17/18 40%
11- 415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUI TE 817 SWEETWATER RD $5,491,520 02/09/18 78%
CSTG P163- (030) E $1, 040, 694 06/ 26/ 19
0 DI EGO RI VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PI NG, LI GHTI NG, UPGRADE }
(760) 489- 4328 (619) 602- 0333
HA23
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON WEST, | NC. ALSHEI KH JASON $31, 280,492 06/16/17 36%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $§, ggg, égg 8;; ig; g 20%
FRI ARS ROAD OVERCRGSSI NG SAN MARCCS  CA 92078 SPRI NG VALLEY, CA 91977 ! !
REVI SE | NTERCHANGE/ W DEN OC AND .
(760) 916- 9100 (858) 688- 1473
HE11
11- SD- 805- . 3/ 4 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,170, 954 01/ 16/ 18 53%
L e oS G155 1A VUSTRY DRVE 1463 ooy I L
CONSTRUCT MAI NTENANCE VEHI CLE :
--0) SAN DI EGO CA 92121 EL CAJON, CA 92021

(858) 587. 3600 (858) 688- 1551

HA28
11- SD- 805- 2. 9/ 10 IN SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. PAKANDAM MEHRDAD $5,399, 864 03/22/18  100%
11- 2N0074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMVERCI AL ST 1463 BROADWAY $4,138,288 04/09/18 76%
UC TO0.3 M S COF L ST UC AND ON RTE ANAHEI M CA 92801 EL CAJON, CA 92021 $22,680 12/17/18
805 FROM PALM AVE O (858) 688- 1590 OVER RUN

REPAI R AND REPLACE SLAB (714) 855- 4201
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-4. 4/ 5.5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE R VAS, MANUEL $1, 225,406 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $9gg, ‘7123 8;; gg; %g 0%
NAPLES STREET UNDERCROSS| NG 7726 N. FIRST STREET, #137 STE 208 :
LANDSCAPE M TI GATI ON
FRESNO, CA 93720 fggs?sggqlogg 92105 PLANT EST
HA25 (559) 322- 2041 SATI'S
11- SD-805-5.7/7. 8 I'N SAN DI EGO COUNTY I N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. Rl VAS MANUEL $12, 494,194 05/25/18 19%
11- 2T2604 1,617,079 06/19/18
STh o931 (121) VAR OUS LOCATI ONS FROM 0.2 M LE 320 GODDARD WAY, SUI TE 150 4001 EL CAJON BLVD, $ 5909 008 o2l 131 20 13%
NORTH OF NAPLES STREET UC TO BONI TA RVINE CA 92618 SUITE 208 '
-0 RD UC. PM ***5 7-7. 8** 949) 470- 0500 SAN DI EGO, CA 92105
HBS 1 -805 SOUTH SOUND WALLS (UNI'T 1) ( ) ) (858) 829- 1020
11- SD- 805- 15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,492,014 07/21/17 51%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $2,359,885 08/15/17 929
ACI M 805-(637)E OVERCROSSI NG TO ROUTE 805/ 8 $64,316 05/ 21/ 19
-- ESCONDI DO CA 92029 EL CAJON, CA 92021
O SEPARATI ON S o 1aos (858) 688 1551
ROADSI DE SAFETY | MPROVEMENT (760) 489-
11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $867,462 02/01/18  100%
11- 273304 0.3 MLE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SU TE A 4001 EL CAJON BLVD. $6§S’ %gg 825 g; ;g 80%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 82705 STE 208 :
M RA MESA BOULEVARD UN 14) 641, 4730 SAN DI EGO, CA 92108 OVER RUN
I NSTALL | RRI GATI ON AND LANDSCAPI NG ( ) ) (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 92%
11-270414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUNI TY ROAD $1, Ogjggg 8;5 (1)25 13 7204
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 '
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720
HB32 (559) 322- 2041
11- SD- 805-27. 1/ 28. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 602, 868 07/ 31/ 18 0%
11- 419904 0 08/31/18
BLI M 805 (638) E M RA MESA BLVD UC TO 0.4 MLE NORTH 1770 LA COSTA MEADOWS DRIVE 871 N. BROADWAY io o e 0%
0 OF ROUTE 5/ 805 SEPARATI ON SAN MA CA 92078 ESCONDI DO, CA 92025
o PAVEMENT REHABI LI TATI ON 06 B}
(760) 916- 9100 (760) 796- 4070 SUSPENDED
HA22
Totals: Authorized Final Amt: $796, 462, 408 Completed to Date: $498, 693, 105 Work ThisMonth: $26, 252, 163

State of California Department of Transportation
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11-1 MP-8-38.8/39.2
11-1MP-8-40.4/45.5
11-1 MP-8-83.1/90
11-1 MP-86-20.4/21.8
11-1 MP-86-24.7/65.2
11-1WmP-111-1.2/8.3
11-SD-5-.3/72. 4
11-SD-5-3.9/9.2
11-SD-5-31.7/31. 7
11- SD-5-38.1/39.3
11- SD-5-39. 4/ 40.9
11-SD-5-.3/29.5
11-SD-5-.3/5.4
11- SD- 5- 20. 3/ 21.
11- SD-5-29. 1/ 30
11-SD-5-29. 5/ 72.
11- SD- 5- 37. 4/ 46.
11- SD- 5-51. 2/ 51.
11-SD-8-5.4/10.6
11-SD-8-9. 0/ 15. 3
11-SD-8-.3/1.7
11-SD-8-19.8/20.1

g o ~ 00 b

Statement of Ongoing Contracts - Index

Contract

11- 263314
11- 418514
11- 418524
11- 2N0134
11-2MD014
11- 2N0104
11- 419114
11- 244004
11- 282304
11- 2E1504
11- 273454
11- 2N0284
11- 410904
11-002714
11- 0223U4
11- 2N0294
11-2T2174
11- 424404
11- 237964
11- 408704
11- 414804
11- 405804
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11-SD-8-/18.4

11- SD- 15-. 4/ M20O
11-SD-15-10.9/19.5
11- SD- 15-20.0/54. 3
11-SD-52-3.8/5.1
11-SD-52-3.9/6.6
11-SD-52-13.3/14.8
11-SD-67-4.6/ 19
11- SD- 75-20. 2/ 22. 2
11- SD- 75-21. 0/ 21.
11- SD- 76-22. 2/ 40
11- SD- 76- 32. 6/ 33.
11-SD 76-12. 1/ 17.
11- SD- 78-37. 3/ 60
11- SD- 79- 31. 3/ 31.
11- SD- 79- 34. 2/ 36.
11-SD-79-/20.2
11-SD-94-5.8/9.3
11-SD-94-7.2/10.5
11- SD- 94-59. 6/ 60. 2
11-SD-125-9.8/12. 4
11-SD-125-13.8/13.8

)]

a w W N w

Statement of Ongoing Contracts - Index

Contract

11- 419104
11- 2N0154
11- 2N0144
11- 2N0164
11- 419504
11- 292804
11- 421204
11- 403204
11- 262204
11- 409304
11- 299104
11- 405704
11- 257164
11- 2N0224
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11-411104
11- 295204
11- 292004
11- 418004
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD- 163-2.5/ 4 11- 415304 8
11-SD-163-4.1/4.9 11- 085784 8
11-SD-805-.3/4 11-411204 8
11- SD-805-2.9/ 10 11- 2N0074 8
11-SD-805-4.4/5.5 11- 272514 9
11-SD-805-5.7/7.8 11- 272604 9
11- SD-805-15.7/17.5 11- 410804 9
11- SD-805-24. 7/ 27. 6 11- 273304 9
11- SD- 805- 26. 8/ 27. 3 11- 270414 9
11- SD- 805-27. 1/ 28.9 11- 419904 9

Statement of Ongoing Contracts - Federal Aid
11
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $136, 489, 825
FEDERAL Al D ( PRI MARY) $28, 793, 213
FEDERAL Al D ( SECONDARY) $35, 868, 652

STATE H GHWAY

$204, 671, 057
$390, 639, 662
$796, 462, 408

Work Comp
$106, 660, 704
$14, 657, 701
$16, 336, 519
$110, 023, 566
$251, 014, 616
$498, 693, 105




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $5, 528, 357
$5, 528, 357

Work completed this Period:
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